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Washington, DC 20044-7611
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U.S. Environmental Protection Agency
Ariel Rios Building [2242A]

1200 Pennsylvania Avenue, N.W.
Washington, DC 20460
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Assurance Branch

U.S. EPA Region V

77 West Jackson Blvd.
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Chicago, IL 60604-3590

Certified Mail: 7004 2510 0004 6678 0820
Chief, Environmental Protection Bureau
New York State Attorney General’s Office
120 Broadway

New York, NY 10271

Gentlemen and Ladies:

February 14,2006 FEB & 12006

? MENT BRANCH,
NR&%F%F}’C: REGION &

Certified Mail: 7004 2510 0004 6678 0837

Administrator, Air & Environmental Quality

Compliance & Enforcement

P.O. Box 422

401 East State Street, Floor 4

Trenton, NJ 08625

Certified Mail: 7004 2510 0004 6678 0544
Section Chief

Environmental Enforcement Section
Division of Law

Richard J. Hughes, Justice Complex

25 Market Street

P.O. Box 093

Trenton, NJ 08625-0093

Certified Mail: 7004 2510 0004 6678 0851
Department Head

Environmental Department

State of Connecticut

Office of the Attorney General

55 Elm Street

Hartford, CT 06106

Certified Mail: 7004 2510 0004 6678 0868
Bureau Chief, Air Bureau

State of Connecticut

Department of Environmental Protection
79 Elm Street

Hartford, CT 06106

Re: Submittal of First Semi-Annual Progress Report Pursuant Paragraph 141 of the
Consent Decree, Entered in Civil Action No. C2-99-1181

Ohio Edison Company (OE) submits its semi-annual progress report for the period beginning
with the entry of the Consent Decree (CD) through December 31, 2005, as required by paragraph

141 of the CD.
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Appendix (B)(T)(A) Installation of NOy and SO, Equipment

Date of Major Estimated Estimated Date of
Construction | Contract | Component | Percentage | Construction Final Acceptance
Project Schedule Execution Delivery Complete | Completion | Installation Test
SA 1-2,4-7 100 % In-service
Low NO, prior to CD
Burners
SA1-2,4,6-7 100 % In-service
Overfired Air prior to CD
SA1-5 See attached | 4/14/05 All 100% L1/2/05 N/A
Combustion Schedule Equipment
Optimization Received
SA 1 SNCR See attached | N/A - FE 5/12/06
Schedule General
Contractor
SA 2 SNCR 100% In-service
prior to €D
SA 3 SNCR See attached | NJA-FE | All 100% 11/07/05 N/A
Schedule General Equipment
Contractor | Received
SA 4 SNCR See attached | NJA-FE 5/5/06
Schedule General
Contractor
SA 5 SNCR See attached | NJA-FE | All 5/1/06
Schedule General Equipment
Contractor | Received
SA 6 SNCR See attached | NJA-FE | All 100% 6/3/05 N/A
Schedule General Equipment
Contractor | Received
SA 7T SNCR 100% In-service
prior to CD
SAO6SCR See attached | Fanuary 3/28/09
Scheduie 2005
SATSCR See attached | January 3/27/10
Schedule 2005
SA 1-4 50, To Be 8126/05
Removal Developed
System
SA 5850, To Be 8/26/05
Removal Developed
System
SA6&7S50, | ToBe 8/26/05
Removal Developed
System
MN 1 See attached | NJA-FE | All 100% 12/3/05 N/A
Scrubber Schedule General Equipment
Upgrades Contractor | Received
MN2 See attached | NJ/A-FE 12/2/06
Scrubber Schedule General
Upgrades Contractor
MN 3 See attached | N/A—FE 12/8/07
Scrubber Schedule General
Upgrades Contractor
EL 5 Low NO, 100% In-service
Burners, prier to CD
Overfired Air
EL 5 SNCR See attached | N/A ~FE 3/12/07
Schedule General

Contractor




Page 3
February 14, 2006

Appendix (B)(I)(B) 30-Day Rolling Average Emission Rates for NO,_ and SO,
Nothing to report.

Appendix (B}D)(C) PM Emission Rates

Nothing to report.

Appendix (B)(I)(D) Plant-Wide Annual Cap and Monthly Cap

CD Paragraph 69: OE complied with the Plant-Wide Annual Cap for the Sammis Plant for NO ,
which applies collectively to all units within the Sammis Plant for the period July 1, 2005
through December 31, 2005. The Plant-Wide Annual Cap was 11,371 tons and the actual
emissions for this period were 11,266 tons.

CD Paragraph 70: Compliance with the Plant-Wide Annual Cap for the period July 1, 2005
through December 31, 2005 was determined by calculating actual annual emission during all
periods of operation from the Sammis Plant using CEMS.

CD Paragraph 93: OE complied with the Plant-Wide Annual Cap for the Sammis Plant for SO,,
which applies collectively to all units within the Sammis Plant for the period July 1, 2005
through December 31, 2005. The Plant-Wide Annual Cap was 58,000 tons and the actual
emissions for this period were 49,600 tons.

CD Paragraph 94: Nothing to report.

CD Paragraph 95: Compliance with the Plant-Wide Annual Cap for the period July 1, 2005
through December 31, 2005 was determined by calculating actual annual emissions during all
periods of operation from the Sammis Plant using CEMS.

Appendix (B)IXE) Additional Reductions

Nothing to report.

Appendix (BXi)(F} Interim Reductions for NO_and 50,

CD Paragraph 72: OE achieved interim NO_emission reductions of 105 tons by emitting fewer
tons than the Plant-Wide Annual Cap for NO_emissions at the Sammis Plant for the period July
1, 2005 through December 31, 2005,

CD Paragraph 97: OE achieved interim SO, emission reductions of 8,400 tons by emutting
fewer tons than the Plant-Wide Annual Cap for SO, emissions at the Sammis Plant for the period
July 1, 2005 through December 31, 2005.

Appendix (B}{I)(G) Surrender of Restricted SO, Allowances

Nothing to report.
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Appendix (B)(I)(H) Generation of Super-Compliant Aliowances
Nothing to report.

Appendix (B}I)(I) NO_System-Wide Annual Emission Rate
Nothing to report.

Appendix (B}D)(J) Environmentally Beneficial Projects
Nothing to report.

Anpendix (B)IT) Deviation Reports

Nothing to report.

Appendix (B)(III) Ohioc Edison Submissions

Date Submitted Plans/Submissions Pending Review and Approval
8-19-2005 Notification N/A
1-4-2006 Force Majeure Approved
Certification

“This information was prepared either by me or under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my evaluation, or the direction and my inquiry of the person(s)
who manage the system, or the persons(s) directly responsible for gathering the information, 1
hereby certify under penalty of law that, to the best of my knowledge and belief, this information
is true, accurate, and complete. I understand that there are significant penalties for submitting
false, inaccurate, or incomplete information to the United States”

aymond L. Evans
Manager
Environmental Monitoring and Reporting

Sincerely,

rle/paf
Attachment




© Primavera Systems, Inc.

Level 1 Schedule

Activity % Current Current
Description Comp Start Finish 2005 2006 2007 08 09 2010 2011
|
| combustion Optimization System (COS) ‘
Procurement 100| 05/06/05A 06/06/05A PFCI r(mrm
Engineering 100| 05/19/06A 06/16/05A Enpgiiieering
Startup & Optimization 100| 06/13/05A 11/02/05A riup & Optimization
C.OD.-8A1-5COS 100 12/01/05A COD. -SA1-S! crs
ele e NO atalytic Red O R
Engineering 99| 04/11/05A 02/01/06 =ngineerjng
Procurement 48|10/31/05A 05/11/08 V Procurement
Construction 0(02/02/06 06/12/06 Cq rﬂtﬂ. ctipn
Startup & Optimization 0]08/13/08 08/16/06 Startup & Optimization
COD.-SA1SNCR 0 10/31/07* £ C.0D| - SA1|SNCR
| b
!Seiective Non-Catalytic Reduction (SNCR)
Engineering 100|02/14/05A  |05/29/05A Engirpering
Procurement 100| 04/04/05A 09/16/05A EP gurement
Construction 100|08/08/05A 11/06/05A [BY Gonstruction
Startup & Optimization 79| 11/07/05A 02/22/06 Startup & Optimizatipn
COD.-SA3SNCR 0 10/31/06* 0.0, - Sﬁj;h CR
| Sa
|Selective Non-Catalytic Reduction (SNCR)
Enginesring 100|04/11/05A | 01/01/06A Engineering
Procurement 71|10/01/05A 03/20/06 W 7 ocurement
Construction 0]01/31/06 06/03/08 W Cons ion
Startup & Optimization 0| 0e/04/06 08/07/06 [ tagtup &|Optimizatiogn
C.OD.-8A4 SNCR 0 12/31/07* ZDE; SA4 SNCR|
|Se|ective Non-Catalytic Reduction (SNCR})
Engineering 99| 0411/05A 02/01/06 ¥/ Engjneering
Procurement 7O|10M1/05A | 03/20/06 7 Procu mler;L
Construction 0[01/31/06 05/30/06 V :ovs]:ucti
Startup & Optimization 0|05/31/08 08/03/06 [ tartup & Optimization
CO.D.-SA5 SNCR 0 12/31/07* z .0,D.  SA5 SNCR
|
| Selective Catalytic Reduction (SCR)
Engineering 54| 12/27/04A 12/31/06
Procurement 002/01/06 06/30/08 nent
Construction 0|04/01/06 03/28/09 iction
Startup & Optimization 0]12/19/08 04/30/09 Op iTi ati ] Z
COD.-SA6SCR 0 12/31110* C.OD.;SA6 BCR
| C T e I 11T o 5 ST
|Se|ective Catalytic Reduction (SCR)
Engineering 54112/27/04A 12/31/06
Procurement 0|02/01/06 11/30/09 curement
Construction 0|05/31/06 03/2710 onstruction
Startup & Optimization 01218109 04/29/10 ini
C.OD.-8A7 SCR 0 123111 r C.0D. - SA7 SCR ¢
1
Engineering 100|02/21/05A 08/31/06A ring
Procurement 100|02/28/05A 10/09/05A rement
Construction 100|09/24/05A 12/03/05A stryction
C.OD. MN1-WFGD 100 12/31/05A D. M -WRGD
Start Date 09/20/04 FirstEnergy Corp Sheet 1 of 2
Finish Date 06/28/12 Date Revision hecke{ Approved
Data Date 01/31/08 Consent Decree
Run Date 02/14/06 10:29




Activity % Current Current

2008 2008 2010

Description Comp  Start Finish 05 | 2006 | 7

[
Testing & Cptmization 231218054 |06/3006 tirhization

| | ]

| Wet Flue Gas Desulfurization (WF

Engineering 75| 07/04/05A 04/12/06

Procurement 35| 09/24/05A 09/23/06 it

Construction 0(09/23/06 12/02/06 ction|

COD. -MN2 WFGD 0 12/31/08* VN2 WRGD)

Testing & Optimization 0| 12/03/06 06/30/07 esT:g & Optimizatign

|

| Wet Flue Gas Desulfurization (WFGD)

Engineering 0|01/31/08 03/01/07 Engineering

Procurement 0|05/02/08 09/20/07 Arocurement

COD. - MN3WFGD 0 10/31/07* C.0.D] - MIN3 WFGD

Oulage 0]09/29/07 12/08/07* O e (1)

Construction 0]09/29/07 12/08/07 Constriiction

Testing & Optimization 0[12/09/07 04/28/08 I‘ Testir@ & Optimization
ele e O ata Red O R g

Engineering 50(08/01/05A 07/30/06 =ngingefing

Procuremment 0[03/19/06 09/28/06 J‘rm ent

COD.-EL5SNCR 0 12/31/08* 0D, 1 EL5 SNCR

Construction 0|08/07/06 03/12/07 n;trucjon

Outage 0|02/26/07 03/12/07* e (1)

Startup & Optimzation o|oanao? 04/30/07 I Startup & Optimizatipn

C.0.D. - Consent Decree Date

(1) Unit will not start up until project is complete.

Sheet 2 of 2



